
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:42 PM

Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 229 Date: 21-Dec-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 469

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South tower shaft splice 2 ,
work on the gantry , & work on the working platform at 89 meters . Crews started at 7:00 AM.

Carlos , Tony , Augie , Casey , Jacob , Jaime , Jeffery , & Kevin had to work on the gantry .
Crews had to disassemble the canape , gantry , upper & lower frames & pull them out of the site .

Crews started at 7:10 AM. The canape was out of the site & set on the W line at 8:10 AM. The
gantry & it's equipment was pulled out of the site & stored on the barge at 9:30 AM. The lower frame was
set on the barge at 10:30 AM. & the upper frame was pulled out & set on the W line

In addition to that , crews had to disassemble the pushing hydraulic jacks & their accessories & set
them on the W line . Crews were done at 12:00 PM.

In the afternoon , crews had to unload a new shipment for the working platforms for lift 3 struts off
the barge . Crews started at 12:40 PM. They were done at 2:10 PM.

Then , crews had to set the working platform at 89 meters elevation . They started at 2:20 PM.
Crews were done at 4:15 PM.

After that , crews had to work on the cross beam fittings . They had to remove the top & bottom
cover sheet , clean& lubricate the thread , & install the hand rails . Crews started at 4:30 PM. They were
done at 5:10 PM.

Obra , Barry , Michael , Pablo , & Ryan had to work on splice 2 on the South tower shaft . Crews
had to install & snug the permanent bolts . They started at 7:10 AM.

Obra , & Ryan had to work on bringing the skin plates together to eliminate the gaps between the
skin plates & the tower shafts . Crews had to use 3 hydraulic jacks on the corners of the skin plates .
Crews started on the corners of plates B - C , & on plates C - D . They were done at 3:00 PM.

Barry , Michael , & Pablo had to install ; 200 , 240 , 270 , & 280 millimeter permanent bolts .
DH4GM270004 , DH4GM270001 , DH4GM270002 , DH4GM20005 & snug the bolts before releasing the
jacks , & install the remaining bolts on each face of the tower .

In addition tot hat , crews had to remove the drift pins , prepare the corner plates between B , C , &
D skin plates to be set in place . Crews were done at 5:10 PM.

All tower crews left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 229 Date: 21-Dec-2010 Tuesday

Bid Item: 053 T-L02-SFN.05304-0120F4 Tower Lift 02 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Matthew GreerIronworker 0.00 0.00 0.00 0.00

FOR Kevin KarnarIronworker 0.00 0.00 0.00 0.00

JNM John ChapmanIronworker 0.00 0.00 0.00 0.00

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 0.00 2.00 0.00 2.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 0.00 2.00 0.00 2.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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